


**GA State Banner Implementation Project**  
**GA State Banner - PACE Rewrite**  
**Baseline Schedule vs. Current Schedule**  
*as of 11/7/01*

Current filter: All Tasks

ID	Task Name	Base Dur	Base St	Base Fin	Schd Dur	Schd St	Schd Fin	'01	Sep '01	Jan '02		
								6/24	8/19	0/1	12/9	2/3
1	<b>PACE REWRITE PROJECT</b>	191 d?	7/2/01	4/10/02	191 d?	7/2/01	4/10/02					67
2	START PACE REWRITE PROJECT	0 d	7/2/01	7/2/01	0 d	7/2/01	7/2/01	◇ 7/2				
3	<b>Development / Implementation activities</b>	190 d	7/2/01	4/9/02	190 d	7/2/01	4/9/02					67
4	<b>IDENTIFY / DOCUMENT SYSTEM REQUIREMENTS</b>	5 d	7/2/01	7/9/01	5 d	7/2/01	7/9/01	█ 100%				
8	<b>DEVELOP / DOCUMENT SYSTEM DESIGN</b>	10 d	7/10/01	7/23/01	16 d	7/10/01	7/31/01	█ 100%				
37	<b>SOFTWARE DEVELOPMENT / DEVELOPER TESTING</b>	120 d	7/24/01	1/22/02	120 d	7/24/01	1/22/02					66%
66	Define all 2003 PACE academic program frames and supporting entities in C	62 d	1/2/02	3/29/02	62 d	1/2/02	3/29/02					
67	<b>END-USER TESTING</b>	20 d	1/23/02	2/19/02	20 d	1/23/02	2/19/02					0%
74	<b>SYSTEM DOCUMENTATION</b>	29 d	2/7/02	3/19/02	29 d	2/7/02	3/19/02					0%
78	<b>End-user training</b>	15 d	3/20/02	4/9/02	15 d	3/20/02	4/9/02					0
80	<b>Move General Person to Production</b>	5 d	4/1/02	4/5/02	5 d	4/1/02	4/5/02					0%
86	PACE REWRITE READY DATE	0 d	4/9/02	4/9/02	0 d	4/9/02	4/9/02	◇				4
87	<b>POST-IMPLEMENTATION ACTIVITIES</b>	0 d?	NA	NA	1 d?	4/10/02	4/10/02					0
93	COMPLETE PACE REWRITE PROJECT	0 d?	NA	NA	0 d	4/10/02	4/10/02	◆				4



Task		Summary Task Progress		Baseline Milestone	◇	External Milestone	◆
Task Progress		Baseline		Summary		Deadline	↓
Critical Task		Slack		Baseline Summary			
Critical Task Progress		Milestone	◆	Project Summary			